



Smelter Recycle Building (SRB)

Teck

- Construction progressing well – completion expected in July 2016.
- Commissioning and startup planning is underway.
- All “new” materials will be moved directly inside the building.
- Plan to consume existing stockpiles rather than transfer the stockpiles inside.



October 2015



April 2016

3

Roaster Pad

Teck

- New sprinklers have been installed around the perimeter of the pad and are now operational (2016).
- Project to install wind fence & dust controlling misters has been gated and approved to proceed to a feasibility level study. Plan is to have this project gated and approved for installation in 2017.
- Project to replace the current method of mixing concentrates in the open with a feed system is approved to proceed to pre-feasibility (study now underway). Goal is to have this project gated and approved at the feasibility level before year-end 2016.



Picture from dustboss.com: environmental remediation dust control

4

